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ESTIMATE RUN 08/17/2006

ESTIMATE SUMMARY 14:07:25
CONTID: C14951 ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 14951-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 523.( DAYS TIME ALLOW: 8/22/20( FIXED COMPLETION DAT
I-70 & SH 9 Cable Rail PERCENT TIME: 96.67 ORIG TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
PROJECT NO: STA R100-107
I-70 & SH 9 Cable Rail
NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT PARK, REGION 1
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 08/04/2006 DATE TIME STARTED 02/28/2005
5795 IDEAL DRIVE DATE LET 01/27/2005 DATE WORK BEGAN
DATE AWARDED 02/15/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/25/2005 DATE ACCEPTED
ERIE CO 80516 303/962-8100 DATE NOTICE TO PROCEED 02/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,537,824.35 PARTICIPATING $ 1,535,163.91 S 349,988.44
AWARD PROJECT AMT: $  1,243,328.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.83% TOTAL EARNINGS 1,535,163.91 349,988.44
FUNDS AVAILABLE: $ 2,660.44 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,535,163.91 349,988.44
TOTAL CLAIMS: $ 0.00 RETAINAGE -18,649.92 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,516,513.99 349,988.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,516,513.99 349,988.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 349,988.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-01130
0015 202-01300
0020 203-00010
0025 203-01500
0030 203-01597
0035 208-00045
0040 210-00810
0045 304-06007
0050 403-00720
0055 606-20000

C14951
14951-BID

STA R100-107

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF END ANCHORAGE

*UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

*BLADING

POTHOLING

*CONCRETE WASHOUT STRUCTURE

RESET GROUND SIGN

*AGGREGATE BASE COURSE (CLASS 6)

*HOT BITUMINOUS PAVEMENT (PATCHING)

(ASPHALT)

WIRE ROPE SAFETY FENCE

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0009
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CONTID: C14951 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14951-BID ESTIMATE RUN
PROJECT: STA R100-107 ESTIMATE NO: 0009

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 MATERIAL ALLOWANCE STEEL REBAR FOR ANCHORS 0.000
LF 0.000 0.00
2.24890 0.000 0.00
0060 606-21000 WIRE ROPE END ANCHORAGE 49.000 49.000
EACH 0.000 0.00
2,074.00000 49.000 101,626.00
0065 612-00001 DELINEATOR (TYPE I) 102.000 102.000
EACH 0.000 0.00
23.20000 102.000 2,366.40
0070 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 15.000 15.000
EACH 0.000 0.00
39.50000 15.000 592.50
0075 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 0.000 0.000
EACH 0.000 0.00
98.40000 0.000 0.00
0080 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 0.000 0.000
EACH 0.000 0.00
171.25000 0.000 0.00
0085 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
24,430.00000 1.000 24,430.00
0090 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
105,570.00000 1.000 105,570.00
0095 630-00000 *FLAGGING 272.000 272.000
HOUR 0.000 0.00
30.55000 272.000 8,309.60
0100 630-00007 *TRAFFIC CONTROL INSPECTION 69.000 69.000
DAY 0.000 0.00
183.20000 69.000 12,640.80
0105 630-00012 *TRAFFIC CONTROL MANAGEMENT 105.000 105.000
DAY 0.000 0.00
610.65000 105.000 64,118.25



CONTID: C14951 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14951-BID ESTIMATE RUN 08/17/2006
PROJECT: STA R100-107 ESTIMATE NO: 0009 14:07:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 48.600
EACH 0.000 0.00
97.75000 48.600 4,750.65
0115 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 39.000 35.100
EACH 0.000 0.00
122.15000 35.100 4,287.47
0120 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
1,220.60000 1.800 2,197.08
0125 630-80359  *PORTABLE MESSAGE SIGN PANEL 72.000 72.000
DAY 0.000 0.00
219.85000 72.000 15,829.20
0130 630-80360  *DRUM CHANNELIZING DEVICE 126.000 113.400
EACH 0.000 0.00
61.10000 113.400 6,928.74
0135 630-80380  *TRAFFIC CONE 350.000 315.000
EACH 0.000 0.00
18.35000 315.000 5,780.25
0140 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70020  F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0150 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0160 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14951-BID ESTIMATE RUN 08/17/2006
PROJECT: STA R100-107 ESTIMATE NO: 0009 14:07:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO #01 ADDED WORK 1.000 1.000
LS 0.000 0.00
12,476.45000 1.000 12,476.45
0170 203-01120 *VIBRATORY ROLLING 180.000 0.000
HOUR 180.000 27,000.00
150.00000 180.000 27,000.00
0175 210-04025 *MODIFY STRUCTURE 8.000 0.000
EACH 8.000 17,819.04
2,227.38000 8.000 17,819.04
0180 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) 1.000 0.000
LS 1.000 20,000.00
20,000.00000 1.000 20,000.00

CAT 0200 CURRENT AMT $ 1,537,824.35 $ 349,988.445 1,535,163.89

PROJECT TOTAL CURRENT AMT § 1,537,824.35 $ 349,988.44 % 1,535,163.89



